
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 06/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14673-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/05/2015

Contract Location: Time Allowed:

WEST OF OLD INDUSTRIAL BLVD AND ON SR 81 BEGINNING WEST OF L

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/18/2013

11/01/2013

11/26/2013

12/02/2013

04/23/2014

09/01/2014

00/00/0000

303 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 82.18

249 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,495,245.42

$1,495,245.42

$389,463.96

73.95%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004363      $228,308.06 $228,308.06 $77,625.58 66.00% $39,503.36

M004610      $1,266,937.36 $1,266,937.36 $311,838.38 75.39% $-95,540.39

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 06/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14673-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/05/2015

Project Number: M004363      SR 81 - MILLING, INLAY, PLMX RESF & SHLDR REHAB

 

M004363                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $120,545.98 $88,943.29 $31,602.69

Non-Participating $30,136.50 $22,235.83 $7,900.67

Total Earnings $150,682.48 $111,179.12 $39,503.36

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $150,682.48 $111,179.12 $39,503.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $150,682.48 $111,179.12

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $39,503.36

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 06/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14673-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/05/2015

Project Number: M004610      SR 20 - MILLING, PLMX RESF & SS SURF TRT PAV

 

M004610                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $764,079.17 $840,511.48 ($76,432.31)

Non-Participating $191,019.81 $210,127.89 ($19,108.08)

Total Earnings $955,098.98 $1,050,639.37 ($95,540.39)

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $955,098.98 $1,050,639.37 ($95,540.39)

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $955,098.98 $1,050,639.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: ($95,540.39)

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 06/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14673-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/05/2015

Project Number M004363      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,300.000 1,160.020

MATL & H LIME 66.730 503.040

 

 

1,663.060 $33,567.86 $110,975.99

0035 413-1000     BITUM TACK COAT GL  650.000 1,117.000

 2.760 .000

 

 

1,117.000 $.00 $3,082.92

0055 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  1.000 .000

 75.000 2.000

 

 

2.000 $150.00 $150.00

0065 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  1.000 .000

 100.000 3.000

 

 

3.000 $300.00 $300.00

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  300.000 .000

 4.750 118.000

 

 

118.000 $560.50 $560.50

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,000.000 .000

 1.500 1,064.000

 

 

1,064.000 $1,596.00 $1,596.00

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  1.000 .000

 1650.000 .740

 

 

.740 $1,221.00 $1,221.00

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  1.000 .000

 1700.000 .740

 

 

.740 $1,258.00 $1,258.00

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 1.000 .000

 1000.000 .470

 

 

.470 $470.00 $470.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 06/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14673-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/05/2015

Project Number M004363      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  350.000 .000

 3.000 126.667

 

 

126.667 $380.00 $380.00

Category Amount: $39,503.36 $119,994.41

Project Total Amount: $39,503.36 $150,682.48



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 06/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14673-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/05/2015

Project Number M004610      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  3,800.000 4,393.980

 73.650 -2,196.990

 

 

2,196.990 $-161,808.31 $161,808.31

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  8,200.000 8,219.030

MATL & H LIME 66.730 -1,024.900

 

 

7,194.130 $-68,391.58 $480,064.29

0035 424-5107     SINGLE SURFACE TRTMT, STN SIZE 7 , GP 2 ONLYSY  84,000.000 .000

 1.250 52,167.864

 

 

52,167.864 $65,209.83 $65,209.83

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  88,000.000 91,060.860

 1.200 .000

 

 

91,060.860 $.00 $109,273.03

0045 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  10.000 .000

 410.000 10.000

 

 

10.000 $4,100.00 $4,100.00

0050 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  30.000 .000

 710.000 20.000

 

 

20.000 $14,200.00 $14,200.00

0055 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  2.000 .000

 400.000 2.000

 

 

2.000 $800.00 $800.00

0060 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  7.000 .000

 75.000 11.000

 

 

11.000 $825.00 $825.00

0065 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  83.000 .000

 75.000 80.000

 

 

80.000 $6,000.00 $6,000.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 06/01/2014

to 08/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14673-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/05/2015

Project Number M004610      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  8.000 .000

 100.000 7.000

 

 

7.000 $700.00 $700.00

0080 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  800.000 .000

 4.750 756.000

 

 

756.000 $3,591.00 $3,591.00

0085 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,300.000 .000

 1.500 6,402.000

 

 

6,402.000 $9,603.00 $9,603.00

0090 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  8.000 .000

 1650.000 5.181

 

 

5.181 $8,548.65 $8,548.65

0095 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  9.000 .000

 1700.000 6.060

 

 

6.060 $10,302.00 $10,302.00

0100 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 2.000 .000

 1000.000 1.446

 

 

1.446 $1,446.00 $1,446.00

0105 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,700.000 .000

 3.000 1,516.340

 

 

1,516.340 $4,549.02 $4,549.02

0110 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  4,800.000 .000

 2.500 1,914.000

 

 

1,914.000 $4,785.00 $4,785.00

Category Amount: $-95,540.39 $885,805.13

Project Total Amount: ($95,540.39) $955,098.98


